
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:07 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 663 Date: 13-Nov-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 892

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of US Hoist installation of the intercom system in the
elevator. Misc MEP paperwork and write diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Diary: Dispute

Elevator

TJ Rapp and Dirk Throgmorton, Mid-American Elevator, spent the shift, 0700 to 1530, installing the
intercom in the elevator and machine room. By end of shift, the crew had complete the installation of the
intercom, but had not completed the wiring inside the machine room.

At 1400, I took the crew boat to T1 and discussed the installaton with TJ Rapp. He said they had
completed the installation of the intercom, but have not completed the wiring inside the machine room.
They left the tower base at 1510 with the last crew boat for the day, telling me they will come back
tomorrow and complete the hokup of the intercom.

098 0-000-000.098
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